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   City of North Bay 

 Report to Council 

Report No: CAO-2023-004 Date: December 18, 2023 

Originator: John Severino 

Business Unit: Department: 

Administration Office of the CAO 

Subject: Community and Recreation Centre Update 

Closed Session:  yes ☐ no ☒ 

Recommendation 
 

That Council: 

 
1. Direct staff to develop and issue a Progressive Design Build Request for 

Proposals to be issued early in the first quarter (Q1) of 2024 for substantial 
construction completion of the Project in 2025 and meets the CaGBC Design 

Standard v2 requirements of the GICB funding contribution agreement; and 
 

2. Direct staff to prepare budget target options for Council consideration early 
in 2024 to establish the budget target that will be part of the RFP to be issued 

to market in early Q1 2024 that ensures broad industry interest and 
participation. 

 

Background 
 
In response to Council Resolution Number 2023-350, the City of North Bay 

engaged Colliers Project Leaders (Colliers) to initiate a market sounding to 
inform the the Council recommendation to prepare and issue a Request for 

Expression of Interest for construction of a new Community and Recreation 
Centre (Project) to be located adjacent to the Omischl Sports Complex. 

 
The Market Sounding Report completed by Colliers is attached for Council’s 

Review.  The Market Sounding Package shared with industry participants by 
Colliers prior to one-on-one interviews by Colliers is attached.  Colliers has 

indicated that typically the Market Sounding Package is not released but has 
consented to its release to Council to ensure that the Council receives the 

same version as that which was distributed to participants of the Market 

Sounding.  Colliers understands and consented that the package will be a 
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public document published as part of the Council Agenda. 

 
Following is a brief summary of the Final Market Sounding Report completed 

by Colliers. 
 

The Market Sounding conducted by Colliers for the Project solicited feedback, 
gathered information, knowledge and perspectives from interested parties to 

assist the City to determine the optimum project procurement method, inform 
the design and construction schedule for project delivery, and confirm with the 

market if the City’s target budget for the project is sufficient for the expected 
functional program and spatial design of the Project. 

 
The Market Sounding methodology involved four (4) stages: 

1. Information Gathering 
2. Package Development and Identificaiton of Industry Participants 

3. Scheduling, Information Sharing and Interviewing of Industry Participants 

4. Information synthesis, Report Development and Council Presentation 
 

Typically a Market Sounding includes eight (8) to ten (10) participants.  The 
engagement undertaken identified 15 potential participants.  And resulted in 

thirteen (13) participating in the process. 
 

Key findings of the Market Sounding include: 
 All participants are interested in potentially pursuing the Project and 

expressed interest in getting more information regarding timelines, budget 
and technical requirements of the Project 

 Participants indicated there is current capacity in the market to undertake a 
project of this scope 

 Participants expressed that local trade participation for certain aspects of 
the project might offer potential cost savings.  But were unable to provide 

clarity on which areas 

 All participants felt that the functional program was typical of two pad 
community centres 

 Suggestions for cost optimization 
 Pre-engineered structures could offer cost savings but it is unclear if these 

structures can meet the Canadian Green Building Council (CaGBC) Zero 
Carbon Building Design Standard v2 which is a funding requirement of the 

Green and Inclusive Community Building (GICB) Program 
 Participants discussed benefits and challenges of Design Bid Build (DBB) 

and Progressive Design Build (PDB) expressing preference for the 
Progressive Design Build procurement method 

 Participants indicated that given current Project’s Design and Spatial 
Requirements (Functional Program) and Net Zero Carbon Building Design 

Standard requirements the $52 million budget is insufficient 
 Participants indicated from their experience in general that incorporation of 

energy efficiency requirements would likely carry a minimum of twenty 

percent (20%) premium to a conventional build 
 The most comparable project of similar scope and timing (awarded in 

2022) is Peterborough’s Community Centre project undertaken as a DBB 
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delivery method with the caveat that it is not a Net Zero Carbon build 

 Some participants indicated a PDB could allow for early and more frequent 
cost validations that can offer some budget assurance 

 Schedule is tight.  Construction time could range between sixteen to twenty 
months.  PDB method may allow schedule efficiencies to facilitate a late 

2025 construction completion if the Project’s RFP is initiated early in Q1 
and awarded in early Q2 of 2024 

 There was a knowledge gap with the majority of participants in 
understanding of the CaGBC design standards.  Only three had specific 

knowledge.  The Market Sounding Report flags:  “The level of experience 
with CaGBC standards was low among participants and commentary 

provided may not be reflective of the actual impacts of the design 
standards.” 

 Participants with knowledge of CaGBC indicated an estimated potential 
twenty percent (20%) premium associated with meeting the CaGBC design 

standards. 

 Participants agreed that the Project is attractive and are interested in 
learning more while flagging potential risks and factors that would cause 

them not bid when the Project goes to market 
 Participants highlighted the importance of aligning the Project’s budget, 

schedule and technical criteria to ensure a successful Project outcome 
 

Conclusions of the Market Sounding are summarized below. 
 Expectations of the Project Budget, schedule and Net Zero Carbon CaGBC 

design requirements are identified as competing factors that must be 
balanced and aligned to ensure successful completion of the project 

 Requirements of the Net Zero Carbon CaGBC design standard v2 must be 
met to receive the GICB Program funding from Infrastructure Canada 

 There is market capacity and market interest in the Project 
 Market Sounding participants stated that the PDB is their preferred 

procurement and project delivery method 

 PDB method increases probability of meeting the schedule, allows the City 
to have a fixed price after design and creates a collaborative environment. 

 City should issue a single RFP for a design build partner that includes 
criteria and processes to ensure selection of an experienced and skilled 

team is selected given the budget, schedule and technical constraints of 
the Project 

 RFP for PDB should be issued in early 2024 to target meeting the CaGBC 
Design Standard v2 

The current target budget for the Project must be re-visited to ensure market 
interest and participation. 

 

Financial/Legal Implications 
 

Financial and legal implications are outlined in Report to Council No. CAO 
2023-001 and Council Resolution No. 2023-350 that is attached. 

 

In light of information from the Market Sounding, staff if directed by Council, 
shall prepare a new preliminary financing plan utilizing the $25.778 million in 
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Federal funding, one time dividends and funding from the Canada Community 

Building Fund, OLG revenues, PAYGO, Municipal Accomodation Tax and 
Special debt to finance the Project and inform the target budget to be included 

in the Project’s RFP for construction of the community and recreation centre. 
 

The new preliminary financing plan will be prepared for City Council’s 2024 
Capital Budget deliberations. 

Corporate Strategic Plan 

☒ Natural North and Near ☒ Economic Prosperity  

☒ Affordable Balanced Growth ☒ Spirited Safe Community 

☒ Responsible and Responsive Government 

Specific Objectives  

 Invest in technology and work practices to reduce the City’s energy 
consumption 

 Protect, promote and enhance the environment in all aspects of the City’s 

operations and plans 
 Foster the creation of a community with a positive environment that instills 

pride and confidence and supports a resilient diversified and inclusive 
economy 

 Build on existing sports community to drive sport-tourism 
 Ensure an equitable distribution of resources across City neighbourhoods 

and include residents of all ages 
 Develop and provide recreational community centre services geared to 

meeting the broad spectrum of needs in the community 
 Ensure the efficient and effective operations of the city, with particular 

consideration to the impact of decisions on the property tax base 
Maximize funding opportunities with other governments. 

 

Options Analysis 
 
Option 1: 

 
That Council: 

 
1. Direct staff to develop and issue a Progressive Design Build Request for 

Proposals to be issued early in the first quarter (Q1) of 2024 for substantial 
construction completion of the Project in 2025 and meets the CaGBC Design 

Standard v2 requirements of the GICB funding contribution agreement; and 
 

2. Direct staff to prepare budget target options for Council consideration early 
in 2024 to establish the budget target that will be part of the RFP to be issued 

to market in early Q1 2024 that ensures broad industry interest and 

participation; 
 

This is the recommended option. 
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Option 2: 
  

That Council direct staff to develop and issue a Progressive Design Build 
Request for Proposals to be issued early in the first quarter (Q1) of 2024 for 

substantial construction completion in 2025 and meets the CaGBC Design 
Standard v2 requirements of the GICB funding contribution agreement with a 

target budget of $52 Million. 
 

The industry through the Market Sounding has clearly indicated that the 
budget for the proposed Project is insufficient.   

 
This option is not recommended. 

 
Option 3: 

 
That Council direct staff to do nothing and defer the Project for consideration 

in future years. 

 
This option is not recommended. 

  

Recommended Option 
 

That Council: 
 

1. Direct staff to develop and issue a Progressive Design Build Request for 
Proposals to be issued early in the first quarter (Q1) of 2024 for substantial 

construction completion of the Project in 2025 and meets the CaGBC Design 
Standard v2 requirements of the GICB funding contribution agreement; and 

 
2. Direct staff to prepare budget target options for Council consideration early 

in 2024 to establish the budget target that will be part of the RFP to be issued 

to market in early Q1 2024 that ensures broad industry interest and 
participation. 

 

 
Respectfully submitted, 

 
Name: John Severino, P.Eng., MBA 

Title: Chief Administrative Officer 
 

 

I concur with this report and recommendation

Name:  Ian Kilgour, MCIP, RPP   

Title: Director, Community Services 

 
Name:  Margaret Karpenko, CPA, CMA   

Title: Chief Financial Officer /Treasurer 
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Personnel designated for continuance: 

Name: John Severino, P.Eng., MBA  
Title: Chief Administrative Officer  

 
Attachments: 

City of North Bay Community Centre Market Sounding Report – Dec 15, 2023 
City of North Bay Community Centre Market Sounding Package – Nov 2023  
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